Project Schedule
New Pre-K to Grade 8 School

2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021

* o] * (submit/approve)

Hire OPM & Designer

Feasibility & SD Phase Feasibility
Easthampton Vote May 22, 2018
MSBA Approves PFA August 29, 2018
Design & Bid

Construction

Move in Summer 202
Demo & Site ‘

New High School Schedule for Comparison
2007 2008 2009 2010 2011 P012 2013 P014

* SOl
Feasibility
Easthampton Vote-May 2010 + Move in

MSBA Approves PFA-August 2010 April 2014




