


67 Hunt Street, Suite 119
Agawam, MA 01001
www.cplusa.com

MAIN +1 413 592 0030
FAX +1 413 285 8592



April 15,2022

City of Easthampton
School Building Committee
Tom Brown, Chairman
50 Payson Avenue
Easthampton, MA 01027

Subject: Maple Elementary – Middle School Project
Weekly Field Report for week of: 04/15/22

Dear Mr. Brown:

Please find attached, the Weekly Field Report for the week of 04/15//22 for the Maple Elementary / Middle School Project (Mountain View School).

If you have any questions, please do not hesitate to contact me.

Regards,

David Boucher
Construction Representative

Attachment: Photos
cc: See e mail Distribution List

ACTIVITIES WORKED-ON THIS WEEK

- Painting at building F. And misc. areas.
- Site work/cutting material at F building stockpiling by new field. Working on drainage.
- Demo in progress on White Brook. Walls of building demo is complete. Crushing concrete.
- Misc. Work on Maintenance Building, Foundation/backfilling.

ACTIVITIES IN PROCESS	NEXT ACTION	NOTES
Misc. Sheetrock at building F.	Complete	
HVAC Building E and F, Prep. cooling.	On Going	
Misc. Roofing/Flashing and Gutters	Complete	
Plumbing finished work in building F.	On Going	
Mechanical finish work at building F Balancing.	On Going	
Electrical, finish work in building F.	On Going	
Misc. framing at building F.	Complete	
Phase 2 Site work and Demo.	On Going	



Grading at elementary entrance



Working between buildings E and F.



Elementary entrance.



Plantings between buildings D and E.



Hydro-seeded between buildings D and E.




Working between E and F buildings.



Elementary Library.



Elementary Library.



Stairway to second floor.



Demo of Whitebrook is complete.



Demo of whitebrook is complete.



Maintenance building Foundation.



Maintaenance building Foundation.



Maintenance building metal parts.



Building F looking East.



Concrete crushing.



Concrete crusher.



Backfilling maintenance building.



Building F, looking NWest.

