


67 Hunt Street, Suite 119
Agawam, MA 01001
www.cplusa.com

MAIN +1 413 592 0030
FAX +1 413 285 8592



April 22,2022

City of Easthampton
School Building Committee
Tom Brown, Chairman
50 Payson Avenue
Easthampton, MA 01027

Subject: Maple Elementary – Middle School Project
Weekly Field Report for week of: 04/22/22

Dear Mr. Brown:

Please find attached, the Weekly Field Report for the week of 04/22//22 for the Maple Elementary / Middle School Project (Mountain View School).

If you have any questions, please do not hesitate to contact me.

Regards,

David Boucher
Construction Representative

Attachment: Photos
cc: See e mail Distribution List

ACTIVITIES WORKED-ON THIS WEEK

- Painting at building F. And misc. areas.
- Site work/cutting material at F building stockpiling by new field. Working on drainage.
- Crushing concrete from foundations a concrete slabs.
- Misc.Work on Maintenance Building, Erecting steel.

ACTIVITIES IN PROCESS	NEXT ACTION	NOTES
Misc.Sheetrock at building F.	Complete	
HVAC Building E and F,Prep. cooling. P.L	On Going	
Misc. Roofing/Flashing and Gutters	Complete	
Plumbing finish work in building F. P.L	On Going	
Mechanical finish work at building F Balancing. P.L	On Going	
Electrical, finish work in building F. Punch list	On Going	
Misc. framing at building F.	Complete	
Phase 2 Site work and Demo.	Complete	



Forming slab area at entry to the elementary school.



Furniture going in at the Media center at the Elementary school.



Mainstreet to Building F.



Layout continues at the entrance to the Elementary School.



Furniture delivery in progress.



More furniture for the Elementary wings.



Sitework between buildings E and F.



Working on the parking lot.



Working on the parking lot.



White Brook School is now Demo.



Steel columns erected.



View from underside of Elementary Canopy.



Furniture staging area.



Enlarged parking lot to the South.

