

**PROJECT LEADERS****Project:** Maple Elementary / Middle School**Submission Date:** April 8, 2020**To:** Maple Elementary – Middle School**To:** Caolo & Bieniek Associates

Building Committee

Tom Brown

Bert Gardner

50 Payson Avenue

521 East Street

Easthampton, MA 01027

Chicopee, MA 01020

Construction Representative: Matt Dunn**Project Phone: (Cell)****Email Address:****Project Fax: Fax #****Project Address:** 200 Park Street

Easthampton, MA 01027

Project Activity Summary:**GENERAL**

- In accordance with the Mayor's Joint Emergency Order dated April 2, 2020, this project stopped work at the end of the day today. Gagliarducci demobilized and removed all of their equipment from the site.

SITE

- Backfilled walls in Buildings B and C, interior footings in Building B.
- Excavated and stoned bottom of Building B elevator pit.
- Hauled excess unsuitable soil off site to make room for next section of detention system.

Attachments: Photos



BUILDING B INTERIOR PIERS



BUILDING B ELEVATOR PIT